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LEAD TIME IN WEEKS
Product Change o 5 10 15 20 25 30 35 40 45 50

Piling (rotary)

Piling (precast)

Concrete works

Structural steel frames
Cladding (reconstituted stone)

Cladding (natural materials)

Cladding (metal panellised)
Cladding (curtain walling)
Atrium roofs II‘
Roof finishes (membrane/asphalt)
Roof finishes - profiled metal
Facade cleaning equipment II
Brickwork

Blockwork

Metal doors

Drylining

Demountable partitions
General joinery

Specialist bespoke joinery

Raised floors

Suspended ceilings I
o

Architectural metalwork
Decorative wall coverings
Internal stone floor and wall

Soft floor finishes +1

]
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A
Passenger lifts (non-standard) .‘ - | |
Escalators I
Mechanical packages +3
Ductwork
Sprinklers

Electrical package

Security systems
Controls

Data and voice cabling
Hard landscaping

Logistics services
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